SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:15AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 150 Const Calendar Day: 910 Date: 06-Mar-2012 Tuesday
Inspector Name: Liu, Tai-Lin Title: Transportation Engineer

04-0120F4

04-SF-80-13.2/13.9

Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM 17:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 40 12PM 56 4PM 52
Precipitation Condition Windy
Working Day If no, explain:

Diary: Dispute
Cable Hauling

East End — North Side area
Tai-Lin Liu; Diary on 03/06/12, Tuesday - Windy (37 — 54 F)
From 0700 AM to 1115 AM
- Arrived at office at 0700AM. Checked e-mail, reviewed Bob's Log sheet for strand operation, saw &
talked to Daryoush & went to field. At the moment, the weather was cold and having strong wind.
- Due to strong wind the hauling operation on strand #81 and strand # 79 installation were delay.
- Jimmy installed coupler and extension rod for strand # 82 (Spare #S2) and checked by Eric Blue.
- Strand # 80 was floated from main-span at 0725 AM and floated out for east saddle at 1040 AM.
- At 0905 AM, crew connected strand #79 socket to anchor rod. | checked the screw length, but no mark
at anchor rod. Asked Jimmy screwed in anchor rod all the way to the end of socket to obtain max. screw
length.
- Crew completed strand #79 installation from 0855 to 1030 AM, and completed strand hauling on strand
# 81, from 0845 to 1105 AM. See Bob's log sheet for detail. Contractor called the hauling operation off at
1100 AM due to strong wind. Fish crew left job site at 1045 AM. Only 3 hauling IWS stay to finish hauling
operation on strand # 81. Hauling #81 finished at 1115 AM, and IWS left job site.
- | did measured the installed coupler and extension rod for # 82 that were:

* From center of coupler to end of extension rod = 575 mm = 22.638 in

* Coupler Length =280 mm = 11.02 in

* Extension Rod Stick out length = 430 mm = 16.93 in
- | left bridge at 1120 AM.
From 1230 PM to 1730 PM
- Meeting to figure out the work time schedule on East End team members.
- Performed paper works at office.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 2 hrs today.

[]

04-0120F4 Bid Item: 067 C-PWS-051.067 Install & Adjust PWS 51-55
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM LANCE CARLSON 4.00 0.00 0.00 4.00 []
Ironworker JNM ROBERT RUSSELL 4.00 0.00 0.00 4.00 []
Ironworker APP ROBERT MARTELL 4.00 0.00 0.00 4.00 []
Ironworker APP JOSHUA JACKS 4.00 0.00 0.00 4.00 []
Ironworker JNM JAMES WILKERSON 4.00 0.00 0.00 4.00 []
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 150  Date: 06-Mar-2012 Tuesday
Ironworker FOR JAMES STURGEON 4.00 0.00 0.00 4.00 D
Ironworker JNM DANIEL MARTINEZ 4.00 0.00 0.00 4.00 D
Ironworker GEN DANIEL DUNN 4.00 0.00 0.00 4.00 l:|
Ironworker JNM DANIEL HUGHES 4.00 0.00 0.00 4.00 D
Ironworker APP PATRICK OLEARY 8.00 0.00 0.00 8.00 D
Ironworker APP LUIS PLANCARTE 4.00 0.00 0.00 4.00 D
Ironworker FOR KEVIN KARBER 4.00 0.00 0.00 4.00 D
Engineer ADAM REEVE 0.00 0.00 0.00 0.00 D
Engineer ANKUR SINGH 0.00 0.00 0.00 0.00 D
Engineer ERIC BLUE 8.00 0.00 0.00 8.00 D
Engineer ADAM ROEBUCK 0.00 0.00 0.00 0.00 D
Ironworker APP ANTHONY SMALER 4.00 0.00 0.00 4.00 D
Operator APP SCOTT ROSS 4.00 0.00 0.00 4.00 D
Mechanic FOR GENE PRATT 0.00 0.00 0.00 0.00 D
Ironworker APP JEREMY PERALTA 0.00 0.00 0.00 0.00 D
Ironworker APP JUN PERALTA 0.00 0.00 0.00 0.00 D
Ironworker APP GREG WIEDER 0.00 0.00 0.00 0.00 D
Ironworker JNM RICHARD DAMBOISE 4.00 0.00 0.00 4.00 D
Operator OTH THEODORE ROHR 0.00 0.00 0.00 0.00 D
Ironworker JNM JIMMY OSBURN 4.00 0.00 0.00 4.00 D
Operator OTH KEVIN ALGER 4.00 0.00 0.00 4.00 D
Ironworker FOR AARON KENT 8.00 0.00 0.00 8.00 D
Operator OTH WILLIAM ALGER 4.00 0.00 0.00 4.00 D
Operator OTH RYAN OKU 4.00 0.00 0.00 4.00 D
Ironworker APP BRADLEY WHITBURN 0.00 0.00 0.00 0.00 D
Ironworker FOR MATTHEW CHAMBERLAIN 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 4.00 0.00 0.00 4.00 D
Ironworker APP HENRY HERNANDEZ 8.00 0.00 0.00 8.00 D
Electrician GEN RON KNARR 0.00 0.00 0.00 0.00 D
Operator JNM JOHN GAGNON 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

*E0150583 No

0.00 000 000 0.0 ]

04-0120F4 Bid ltem: 068 0-000-000.068 FURNISH SUSPENDER SYSTEM
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 150  Date: 06-Mar-2012 Tuesday

Strand dropped off from swift during hauling on strand # 81 Installed Coupler & Extension Rod on strand # 82
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